Print Date: 10/10/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO034 Estimate Number: 0002 Estimate Type: Progress Pay Period: 9/1/2016  to 09/08/2016
Contractor: Hudson Construction Company Time
Contractor's 1615 Sholar Avenue Allowed: 35.0 Days
Address: Chattanooga, TN 37406 Charged: 35.0 Days

Elapsed Calendar Days: 35.0 Days

Percent Time: 100.00 %

Percent Complete($): 91.27 %

Percent Behind: 8.73 %

Contract Location: The resurfacing (microsurfacing) on U.S. 411 (S.R. 30) Dates

Let: 02/12/2016

Counties: POLK Awarded: 03/02/2016

Contract Executed: 03/21/2016

Date Notice to Proceed: 08/05/2016

Project(s): 70001-3210-94, 70001-8210-14 Work Began: 08/05/2016

To Be Completed: 09/08/2016

Substantial Work Complete:
Accepted:

Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $441,813.61 $355,672.14 $86,141.47 Current Contract: $482.780.00

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $482,780.00
Amount Due: $441,813.61 $355,672.14 $86,141.47
Test Report Payment Adjustments: $-1,411.20 $-1,411.20 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $440,402.41 $354,260.94 86,141.47

RR004

Page 1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
70001-3210-94 18.62 NH/HSIP-30(75) 86,141.47 From The McMinn County Line To SR-33
70001-8210-14 81.38 NH/HSIP-30(75) The resurfacing (microsurfacing) on U.S. 411 (S.R. 30) from
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
70001-3210-94 0100 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-8210-14 0100 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-8210-14 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 15.000 Unit Price: $300.000
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-8210-14 0100 0020 403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 16.000 Unit Price: $300.000
SEAL) SHOULDER This Est: 0.000 This Est: $0.000
Total: 16.460 Total: $4,938.000
70001-8210-14 0100 0030 405-01.01 TON BITUMINOUS MATERIAL (BSC) Bid: 138.000 Unit Price: $725.000
This Est: 0.000 This Est: $0.000
Total: 98.800 Total: $71,630.000
70001-8210-14 0100 0040 405-01.02 TON MINERAL AGGREGATE (BSC) Bid: 1,145.000 Unit Price: $42.000
This Est: 0.000 This Est: $0.000
Total: 763.950 Total: $32,085.900
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70001-3210-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 5.100 Unit Price: $715.000
(CONTINUOUS) (16IN WIDTH) This Est: 3.813 This Est: $2,726.295
Total: 3.813 Total: $2,726.295
70001-3210-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 4.100 Unit Price: $715.000
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-8210-14 0100 0050 414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 122.000 Unit Price: $735.000
MICRO-SURFACING This Est: 0.000 This Est: $0.000
Total: 123.770 Total: $90,970.950
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1.920 Adj Total: -1,411.200
70001-8210-14 0100 0060 414-03.02 TON AGGREGATE FOR MICRO Bid: 969.000 Unit Price: $92.000
SURFACING This Est: 0.000 This Est: $0.000
Total: 1,023.570 Total: $94,168.440
70001-8210-14 0100 0070 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $23,900.000
This Est: 0.229 This Est: $5,473.100
Total: 1.000 Total: $23,900.000
70001-8210-14 0100 0080 712-04.02 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $15.000
(CHANNELIZATION) This Est: 0.000 This Est: $0.000
Total: 30.000 Total: $450.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70001-8210-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,088.000 Unit Price: $7.000
This Est: 0.000 This Est: $0.000
Total: 1,113.000 Total: $7,791.000
70001-8210-14 0100 0100 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $850.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,700.000
70001-8210-14 0100 0110 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,200.000
UNIT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $8,400.000
70001-3210-94 0100 0030 713-16.20 EACH SIGNS (DESCRIPTION)/(STOP Bid: 3.000 Unit Price: $225.000
SIGN (R1-1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-3210-94 0100 0040  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 553.000 Unit Price: $26.000
Color) This Est: 439.000 This Est: $11,414.000
Total: 439.000 Total: $11,414.000
70001-3210-94 0100 0050 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 15.000 Unit Price: $6.000
REFLECTIVE MARKER This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
70001-3210-94 0100 0060 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 30.000 Unit Price: $17.250
MARKING(CHANNELIZATION This Est: 25555 This Est: $440.824
STRIPING) Total: 25555 Total: $440.824
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70001-3210-94 0100 0070 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 520.000 Unit Price: $9.750
(STOP LINE) This Est: 322.000 This Est: $3,139.500
Total: 322.000 Total: $3,139.500
70001-3210-94 0100 0080 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 26.000 Unit Price: $125.000
(TURN LANE ARROW) This Est: 19.000 This Est: $2,375.000
Total: 19.000 Total: $2,375.000
70001-3210-94 0100 0090 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $225.000
(LANE REDUCTION ARROW) This Est: 3.000 This Est: $675.000
Total: 3.000 Total: $675.000
70001-3210-94 0100 0100 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 12.400 Unit Price: $650.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 17.863 Total: $11,610.950
70001-3210-94 0100 0110 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 12.400 Unit Price: $3,875.000
PVMT MRKNG (6IN LINE) This Est: 14.882 This Est: $57,667.750
Total: 14.882 Total: $57,667.750
70001-3210-94 0100 0120 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,050.000 Unit Price: $1.250
PVMT MRKNG (6IN DOTTED LINE  This Est: 1,784.000 This Est: $2,230.000
Total: 1,784.000 Total: $2,230.000
70001-8210-14 0100 0120 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $13,500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $13,500.000
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